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7 February 1980

WORK SCHEDULE

RESPONSIBILITY DATE DUE

TASK A Collect 1980 Systems and User
Data (including cost/Tines of

code)
Decide on level of organiza- DONE ~ 25X1
tion and function breakout
25X1A
Draw up data collection for 11 Feb -]
tables meeting
Qo ”ﬂ;-List instruction (precision for 11 Feb —{

fo* ’( of data, interpretations, meeting

definitions) )
. -0
Extract data from informa- 11-15 Feb A~ /"4
tion in forms P
T Hypothesize numbers for 11-15 Feb

A" blanks in tables

TASK B Scenarios for 1985

Rework Program Managers' 11-15 Feb
baseline scenario/infer
1985 data

Rework other scenarios 11-15 Feb
- develop standard
format
- write up each
scenario in
standard format
- review all scenarios

Project numbers for 1985 15 Feb
tables on the basis of
each scenario

'DLE VIA
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TASK C  Telecommunications RESPONSIBILITY DATE DUE
&r}—/' 25X1A
////Define term “telecommuni- for Feb 11
cations costs" meeting

Obtain cost figures-per
mile at various bandwidths

Project telecommunications 15 Feb
needs for each scenario

TASK D Coordinate 1980 and 1985
Data with User Organiza-
tions and Systems Managyers

Initial visits week of 19-22
February

Follow-up visits
- DODIIS Steering Group 28 Feb (PM)

TASK E  Costing

N
Lo Contact Data Support Group 9 Feb

Develop precise algorithm
statement for implementa-
tion e.g. in CROSSTABS

Code and Test
Input case data
Do runs 4 March

Recycle

TASK F Analysis of Data

TASK G Subjective Evaluation

HANDLE via
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TASK H  Drafting of Report RESPONSIBILITY DATE DUE
. . 25X1A
Draw up more detailed outline 22 Feb
for report and annexes
Draw up schedule for drafting 22 Feb
Initial draft of report 17 March
finished

TASK J  Coordination of Final Report

Set up visits

Tentative Schedule:
- SAC/PACOM 21-25 April
- EUCOM 12-16 May

T BN SERVARR: DLE
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